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___ 2009 Cost estimates(rev 1).xls
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		Task		Subtask		Submittal Date		Reference Document		Assumptions

		Alternative #4 RTC on October 08 Submittal		None		TBD		Dave Dickerson 11/19/08 comments		Two CAD Cell Approach

		Alternative #4 next version		None		TBD

		WWTP Conversion		None		January 7, 2009		RFP #14 (TO6)

		Explanation of Significant Differences (ESD) for Sawyer Street		Three alternatives for Cell #1		15-Apr-09		Task 3 - Technical Assistance (RFP #19 - TO7)

				ESD Sawyer #1 - Removal of all Cell #1 Material						This is the top priority of these three alternatives.

				ESD Sawyer #2 - Removal of only the VOC-impacted Aerovox material

				ESD Sawyer #3 - Removal of Aerovox Material, onsite treatment and placement of material back into Cell #1

		ESD for Lower Harbor CAD Cell (LHCC)		Complete "existing official remedy" and Compare with proposed LHCC Remedy		TBD		Dave Dickerson 10/28/08 e-mail and Task 3 - Technical Assistance (RFP #19 - TO7)		Cost Estimates for $15m, $30m, and $80m/year levels

				A. Develop cost and time estimate for completion of "existing offical remedy" (3 CDFs and Offsite T&D)

				B. Develop cost and time estimate for completion of "Proposed LHCC Remedy" (3 CDFs, interim T&D, and Lower Harbor CAD Cell

		2010 ROD Amendment		Three disposal alternatives at $15m, $30m, and $80m		April 24, 2009		Dave Dickerson 10/28/08 e-mail (detailed) and Task 4 - EPA Feasibility Study Input (RFP #19 - TO7)

				A. Combination of offsite and onsite disposal within three (3) proposed CDFs

				B. 100 percent offsite disposal of the TSCA material (current remedy)

				C. Alternative 4, CAD cell approach that Jacobs is currently working on

		2008 Data Submittal Report		None		January 30, 2009		Task 1 - RFP #19 (TO7)

		Draft 2009 Execution Plan Addendum		None		March 30, 2009		Task 2 - RFP #19 (TO7)

		Groundwater Modeling report		None		May 15, 2009		Task 3 - Technical Assistance (RFP #19 - TO7)

		Data Management for Groundwater Data		None		TBD		Task 3 - Technical Assistance (RFP #19 - TO7)

		Workplan for Sediment Sampling for ERDC CAD Cell Modeling		None		60 days after award of contract		Task 5 - Subtask 5.1- Project Work Plans (RFP #19)
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